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Mr. Joseph Joyce
BRAC Environmental Coordinator

U.S. Marine Corps Air Station - E1 Toro
P. O. Box 95001
Santa Ana, California 92709-5001

Dear Mr. Joyce:

REQUEST FOR EXTENSIONS TO THE FEDERAL FACILITY AGREEMENT (FFA)
SCHEDULES, MARINE CORPS AIR STATION (MCAS) El TORO

The Department of Toxic Substances Control (DTSC) has received your letter dated
June 16, 1998, requesting extensions of the deadlines set forth in Appendix A of the FFA for
MCAS E1 Toro. A revised FFA Appendix A schedule dated June 16, 1998 accompanied your
letter as Enclosure #1. Your letter outlined justification for the requested schedule extensions.

As indicated in your letters, a seven-month extension is needed for Operable Unit (OU)-3
(Sites 7, 14, and 16) draft remedial investigation (RI) report submittal to help the BRAC Cleanup
Team (BCT) avoid any seriou s impact to the more critical resource requirements for the
groundwater and landfill programs. The new due date for the draft RI report will be
March 17, 1999. Subsequent due dates for the draft feasibility study (FS), draft proposed plan
(PP), and draft record of decision (ROD) will be moved to October 19, 1999, May 24, 2000, and
December 29, 2000, respectively.

A six-week extension for submittal of OU-3 (Sites 8, 11, and 12) draft PP and draft ROD
is needed because an additional six weeks were required to resolve agencies' comments on the
draft final FS. The new due dates for submittal of the draft PP and the draft ROD are

July 28, 1998, and April 7, 1999, respectively.

DTSC agrees that good cause exists for the extensions and we hereby grant your request
for changes to the FFA schedule. For future extensions, we request that the BCT discuss the
new due dates and any schedule changes before a written request is forwarded to the agencies.
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We look forward to working with you to facilitate cleanup efforts at MCAS E1Toro. If
you have any questions, please call Mr. Tayseer Mahmoud at (714) 484-5418.

Sincerely,

John E. Scandura, Chief

Southern California Operations
Office of Military Facilities

cc: Mr. Glenn Kistner, SFD-8-2
Remedial Project Manager
U. S. Environmental Protection Agency
Region IX
Superfund Division (SFD-8-2)
75 Hawthorne Street

San Francisco, California 94105-3901

Ms. Patricia Hannon

Remedial Project Manager
California Regional Water Quality Control Board
Santa Ana Region
3737 Main Street, Suite 500
Riverside, California 92501-3339

Mr. Gregory F. Hurley
Restoration Advisory Board Co-chair
One Newport Place, Suite 1070
1301 Dove Street

Newport Beach, California 92660-2412

Mr. Andy Piszkin
Remedial Project Manager
Naval Facilities Engineering Command
Southwest Division - Code 1831.AP

· 1220 Pacific Highway
San Diego, California 92132-5187


